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CCR No. 97-0071A Logged Date 2/4/97 Rev. A Request Type CCR

Priority Routine [X] Urgent[_] Emergency [ ] |Affected Release B Change Class ||

Title (description)
Add Clarification Text to FOS DMS Level 4 Requirements

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
AC-96-0457
RTM Change Start New |:|
Baseline
Problem

Planning and Scheduling has assumed the responsibility for some of the FOS DMS requirements. Therefore, additional
clarification needs to be added to the appropriate requirements.

Proposed Solution
Clarification text has been added to the appropriate DMS requirements. See Attachment 1.

Impact Analysis:

Organizations Affected: BoO [] Contracts [] ECS Chief Eng [] FOS M&o [
Procurement E[ QO |:| Rel. Dev |:| Rel. A |:| Rel. C |:| SCDO Arch. |:|
Science Off [] Security [7] Subcontret [] Sys. Eng [] Sys/_\\/erf |
cpt
Cost: None small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Carol Chachulski (signed) Carol Chachulski 2/3/97
Signature Date
Office FOS Office Manager (signed) Deborah P. Dunn 2/4/97
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:
CCB Chairperson  (signed) Farzad Davarya 2/5/97
Signature Date
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